



Defense Contract Management Command

DCMC Group Leader's Conference Workshop

Year 2000 Supplier Capability Assessment

David Robertson
Paperless Contracting Center
(703) 767-3351

dr@dcma.mil



Overview

- **What's the Objective?**
- **What's the Process?**
 - **Identification and Prioritization**
 - **Assessment Process Flow**
 - **Assigning Suppliers for Assessment**
 - **Assessment "Toolkit"**
 - **Assessment Status/Timeline**
- **What Can You Do to Prepare?**
- **Discussion**



The Objective

***What is the logistics impact of Y2K on
DoD's critical suppliers?***

Especially where DoD has limited insight...

✓PRIVATELY OWNED COMPANIES

✓SMALL TO MID-SIZED

✓SOME DEGREE OF AUTOMATION


✓DIRECT VENDOR DELIVERY AND JUST-IN-TIME LOGISTICS

**It's a Logistics Problem
NOT an IT Problem**

Why? ...to mitigate risk.



Prioritized Suppliers





Assessment Categories

Assessment CATEGORY	SUPPLIER ASSESSMENT TOOLS	WORKLOAD ESTIMATE	SUPPLIER COUNT	OPR
Very High	<ul style="list-style-type: none"> Examination/Testing Discuss Financial Impact 	A Time Machine! Days/Weeks/TDY	TBD	IMM
High	<ul style="list-style-type: none"> Site Visits/Detailed Discussion w/Management and Key Personnel Review of Test Results/Supporting Documents Evaluation of Contingency Plans Discuss Financial Impact Review SEC Disclosure (if available/adequate) 	"Show me what you've done and what you plan to do..." 3-6 hours +TDY	1072	DCMC CAO
Moderate	<ul style="list-style-type: none"> High Level Discussion w/Management and Key Personnel (On-Site or Telephone) Review SEC Disclosure (if available/adequate) 	"Give me some details..." 1-3 hours +TDY	1299	DCMC CAO
Low	<ul style="list-style-type: none"> Discussions w/Management (Telephone) Review SEC Disclosure (if available/adequate) 	"Tell me what you've done..." 1 hour	425	IMM
Very Low	<ul style="list-style-type: none"> Minimal Inquiry Review Available Information Review SEC Disclosure (if available/adequate) 	"Tell me about your Y2K status" .5 hour	1071	IMM

**Supplemental Y2K Funding
Budgeted for CAO Travel Costs**



Assigning Suppliers for Assessment

- **DCMC will assess suppliers in the “High” and “Moderate” assessment category *only* if...**

- **Supplier is assigned to DCMC for Contract Administration**


AND

- **Reliable information on Y2K status is not available**

**Prime Contractors
Stockholder Reports (SEC 10-Qs)
Supplier Letters/Web-sites**



Assessment Process Flow





Assessment Status

- Tasking Memo 99-106, February 8, 1999
 - CAO assignment database and reporting instructions
 - Supplier assessment “toolkit”
- Provides standardized approach:
 - Interview/Assessment Checklist
 - Drill down questions probe for details
 - Focus on management/manufacturing/contingency efforts
- Developed with Service/DLSC/DCAA/DoDIG input
- Let's take a look...

www.dcmc.hq.dla.mil
Paperless Contracting Center



Assessment Toolkit

- Letter to Industry
- Introduction and Overview
- Y2K Supplier Capability Checklist
- Tutorial and Case Studies
- Information Resources/POCs

*Toolkit Hyper-linked to
Resources and Reference Materials*



Assessment Questions

Use Available Info
Prime Contractor Reviews
SEC 10-Q Reports
Supplier Self-Assessment

- **Has the supplier assessed the impact of Y2K?**
- **Are manufacturing or management processes affected?**
- **Is the supplier already Y2K ready?**
- **If not, has the supplier developed adequate plans to become ready?**
- **When does the supplier expect to be Y2K ready?**
- **Will Y2K remediation have a material impact on financial stability?**
- **Has the supplier developed contingency plans?**
- **Is a follow-up assessment recommended?**
- **Rate the supplier's risk of Y2K related failure on a scale of 1 to 3:**
 - 1 -- High: the supplier is "at risk."***
 - 2 -- Moderate: some aspects may be "at risk."***
 - 3 -- Low: Y2K being addressed and not expected to be a problem.***




Reporting Results

- CAO assignment database
 - Microsoft Access 97
 - Lists contractors by CAO and assessment category
 - Provides record of assessment results
- Reporting instructions
 - Rename database for your CAO (e.g., LB.mdb)
 - Enter results as assessments are completed
 - E-mail updated database to HQ DCMC *biweekly*



Assessment Timeline





What Does This Mean?

***Need to Know the
Logistics Impact?***

- This is a DoD-wide effort
 - Talk to your customers -- get their input!
 - Discuss with Management Councils and other customer forums
- MILSVCs/DLSC developing mitigation plans
 - Assessment results provide key information
 - We'll keep you informed as it develops
- If you have questions call...

David Robertson, (703) 767-3351

david_robertson@hq.dla.mil



Discussion

